


Activity ID	Activity Description	Months				
		1	2	3	4	5
IDENTIFY PROBLEM (PLANNING METHODS)						
10	IDENTIFY PROBLEM	IDENTIFY PROBLEM				
20	TO EFFICIENTLY PLAN, SCHEDULE & CONTROL	TO EFFICIENTLY PLAN, SCHEDULE & CONTROL				
30	PROJECTS OF ALL TYPES AND COMPLEXITY	PROJECTS OF ALL TYPES AND COMPLEXITY				
40	NETWORK ANALYSIS	NETWORK ANALYSIS				
50	IS A PLANNING METHOD	IS A PLANNING METHOD				
60	THAT SHOWS ACTIVITIES & RELATIONSHIPS	THAT SHOWS ACTIVITIES & RELATIONSHIPS				
70	IN A SEQUENTIAL DIAGRAM	IN A SEQUENTIAL DIAGRAM				
CPM (CRITICAL PATH METHOD)						
100	CPM (CRITICAL PATH METHOD)	CPM (CRITICAL PATH METHOD)				
110	IN 1955 THE DUPONT CORPORATION DEVELOPED CPM	IN 1955 THE DUPONT CORPORATION DEVELOPED CPM				
120	AS A METHOD OF PLANNING SCHEDULING & CONTROLLING	AS A METHOD OF PLANNING SCHEDULING & CONTROLLING				
130	PLANT TURN-AROUND MAINTENANCE PROJECTS	PLANT TURN-AROUND MAINTENANCE PROJECTS				
140	STAFF REPORTED INCREASED INSIGHT & COMMUNICATION	STAFF REPORTED INCREASED INSIGHT & COMMUNICATION				
150	AMONG PROJECT PERSONNEL	AMONG PROJECT PERSONNEL				
160	DUPONT REDUCED PLANT TURNAROUND MAINTENANCE	DUPONT REDUCED PLANT TURNAROUND MAINTENANCE				
170	SHUTDOWN TIME FROM 12 TO 7 DAYS	SHUTDOWN TIME FROM 12 TO 7 DAYS				
PERT (PROGRAM EVALUATION AND REVIEW TECHNIQUE)						
200	PERT (PROGRAM EVALUATION AND REVIEW TECHNIQUE)	PERT (PROGRAM EVALUATION AND REVIEW TECHNIQUE)				
210	IN 1958 US NAVY, LOCKHEED & BOOZ-ALLEN HAMILTON	IN 1958 US NAVY, LOCKHEED & BOOZ-ALLEN HAMILTON				

Start Date 01JAN02
 Finish Date 15APR02
 Data Date 02JAN02
 Run Date 24JAN02 09:36
 © Primavera Systems, Inc.

PERT
NETWORK ANALYSIS PROCESS
 Sheet 1 of 3


PERT/CPM MANAGEMENT PLANNING			
Date	Revision	Checked	Approved



Start Date 01JAN02
 Finish Date 15APR02
 Data Date 02JAN02
 Run Date 24JAN02 09:36
 © Primavera Systems, Inc.

PERT
NETWORK ANALYSIS PROCESS
 Sheet 2 of 3

PERT/CPM MANAGEMENT PLANNING			
Date	Revision	Checked	Approved



Start Date 01JAN02
 Finish Date 15APR02
 Data Date 02JAN02
 Run Date 24JAN02 09:36
 © Primavera Systems, Inc.

PERT
NETWORK ANALYSIS PROCESS
 Sheet 3 of 3

PERT/CPM MANAGEMENT PLANNING			
Date	Revision	Checked	Approved